SECTION 01300
TECHNICAL SUBMITTALS

PART 1 GENERAL
1.1 WORK INCLUDED

Submit information necessary to explain, in detail, specific portions of the work
required by the Contract. Shop Drawings are defined and requirements are provided
in the Divisions of this specification. This Section takes precedence for submittal
procedures and quantities. There are three types of technical submittals. Submit the
number of copies as follows:

1. Product Data and Miscellaneous: 6 copies (see Article PRODUCT DATA
AND MISCELLANEOUS SUBMITTALS).

2. Shop Drawings: 6 copies (see Article SHOP DRAWINGS).

3. Field Test Reports: 6 copies.

4. Each Submittal shall be delivered in hard copy and via e-mail in .PDF format

1.2 LIST OF SUBMITTALS AND TESTING LOG

A. A Record of Submittals (Form CD-06) listing all required submittals and a
"Testing Log" (Form CD-24) listing all required tests will be provided with
Notice of Contract Award. The CONTRACTOR shall complete and submit
these forms as part of the precon submittals. For the purposes of this
Contract, all test results shall be treated as submittals.

B. These forms are considered part of the Project Records for the Contract and,
as such, shall be kept up-to-date and will be reviewed by the ENGINEER with
other Project Records prior to making recommendations on payment requests.
If there is a discrepancy between the lists and a technical section, the
ENGINEER will determine which section takes precedence.

1.3 SUBMITTAL LETTER OF TRANSMITTAL (Form CD-03)
Every submittal requires a letter of transmittal (Request for Shop Drawing or Material
Approval, Form CD-03) and enclosures. Forward all required items for each
Specification Section as a single submittal to the maximum extent possible, unless
otherwise stated in the Specifications, or as directed by the OWNER.

1.4 SUBMITTAL PREPARATION AND SUBMISSION

A. Send all technical submittals to the ENGINEER.
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Unless otherwise noted, a copy of the completed Form CD-03 and two copies
of the enclosures will be returned to the CONTRACTOR. The
CONTRACTOR should submit additional copies of enclosures to meet their
needs. For samples, only the completed Form CD-03 will be returned.

Submit all submittals, except field test reports, As-Builts, and Precon
submittals within 14 calendar days of NTP or 30 days prior to commencement
of the construction activity. Submit field test results within 5 calendar days of
the test date.

Complete the original Form CD-03 using either a typewriter or black pen.
The original will be retained by the OWNER.

Number the submittals consecutively; number resubmittals by the original
number, appended with A, B, etc. Note that all enclosures will require a
submittal number starting with the specification section number, followed by
the next consecutive number.

List enclosures in the appropriate space on the Form CD-03. Match the entry
with those provided in the List of Submittals. Include the reference paragraph
of the specification and a one-line description.

Clearly mark each page of the enclosures with the submittal number, page
number, and the specification section and paragraph number to which it
pertains. Assemble all enclosures in the same numerical sequence as the
specification paragraphs and arrange enclosures in the same sequence as listed
on the Form CD-03. Highlight on all enclosures containing catalog cuts the
materials or equipment to be provided.

Addresses for Submittals:

ENGINEER:

Fouad K. Arbid, P.E.

SWS

11706 Bowman Green Drive
Reston VA 20190-3501

E-mail address:
farbid@swsconsultants.net

1.5 CONTRACTOR REVIEW AND RESPONSIBILITY

A.

Review submittals prior to transmittal; determine and verify field
measurements, field construction criteria, manufacturer's catalog numbers and
conformance of submittal with the requirements of the Contract. Clearly
explain any item that varies from the Contract Documents in the "Comments"
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block on the Form CD-03. Sign all CD-03 forms prior to submitting,
certifying the CONTRACTOR has reviewed the submittal and that it is in
accordance with the Contract Documents, with exceptions as noted. The
approval of a variance does not relieve the CONTRACTOR from providing
all appurtenances necessary to make the item perform as was intended in the
original design.

The scheduling of submittals and coordination with other Contract activities is
the responsibility of the CONTRACTOR. Review and processing action by
the OWNER will occur as noted in 1.6 and 1.7, or as agreed to at the
Preconstruction Conference. Notify the OWNER if submittals have not been
returned within the agreed time period.

No material shall be delivered to the site before the respective approved
submittal is received by the CONTRACTOR.

1.6 REVIEW PROCESS

A.

To be considered complete, each Form CD-03 and each enclosure shall be
endorsed 'Approved,' 'Disapproved,' or 'Approved as Noted' (approved subject
to corrections) and be signed by the ENGINEER. 'Disapproved’ or 'Re-submit
as Noted' endorsements to submittals may be discussed by the ENGINEER
and CONTRACTOR to determine whether the CONTRACTOR has sufficient
information to prepare a second submittal with a reasonable chance for final
approval. Delays after a second submittal may subject the CONTRACTOR to
delay damages. Any additional cost of reviewing submittals after the second
submission shall be reimbursed by the CONTRACTOR.

Incomplete or inaccurate submittal data will be cause for disapproval. When a
submittal for a Section contains a number of items, some items approved and
some disapproved, only the disapproved items need be resubmitted.

1.7 PROCESSING TIME REQUIRED BY ENGINEER

A.

The ENGINEER's goal is to have submittal review completed and the
submittals returned to the CONTRACTOR within the following time period.

1. Regular submittals including Design Clarification Requests; 7 days.
2. Shop Drawings; 10 days.

The ENGINEER will inform the CONTRACTOR on an item by item basis if
additional review time is required due to the submittal's complexity.
Additional time required due to considerations beyond the control of the
ENGINEER shall not be cause for delay claims by the CONTRACTOR.
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1.8  PRODUCT DATA AND MISCELLANEOUS SUBMITTALS

A.

Submit only pages that are pertinent. Mark each copy of standard printed data
to identify pertinent products and reference each to the specific specification
section and paragraph number. Show reference standards, performance
characteristics, and capacities, component parts, and dimensions.

Modify manufacturer's standard schematic drawings and diagrams to
supplement standard information and to provide information specifically
applicable to the work. Delete information not applicable.

1.9 SHOP DRAWINGS

A.

PART 2

PART 3

Present in a clear and thorough manner. Title each drawing with project name
and submittal number. Identify each element of the drawing by reference to
sheet number and detail, schedule, or specification section of the Contract
Documents. Identify field dimensions and show relationship of elements to
adjacent or critical features of work or products.

Any shop drawing shall be no greater than 24 inches by 36 inches and shall be
submitted in electronic format with 6 paper copies.

Resubmittal Requirements: If a shop drawing is to be resubmitted:

1. Indicate the revision date in the lower right hand corner.

2. Highlight, cloud, or otherwise indicate those items that have been
changed.

PRODUCTS - NOT USED

EXECUTION - NOT USED

END OF SECTION
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